COUNCIL AGENDA: 05-25-04
ITEM:

SAN JOSE Memorandum

CAPITAL OF SILICON VALLEY

TO: HONORABLE MAYOR AND FROM: Katy Allen
CITY COUNCIL

SUBJECT: MONTEREY RD. (STATE RT 82) DATE: 05-05-04
STREETSCAPE IMPROVEMENT
PROJECT

Approved Date

Council Districts: 3 &7
SNI: Spartan/Keyes

RECOMMENDATION

Approval of modifications to the project schedule and a continuation agreement with Bellecci &
Associates, Inc. for consultant services for the Monterey Road Streetscape Improvement Project
(Keyes St./Curtner Ave.), at no additional cost.

CEQA: Use of a Final EIR, PP01-07-135.

BACKGROUND

The Monterey Road Streetscape Improvement Project includes the construction of streetscape
improvements to eliminate blight and encourage economic vitality. The project improvements
include new raised median islands, with low maintenance landscaping consisting of decorative
paving, irrigation, and flowering tree and shrub plantings. The project limits of work include
Monterey Road from Keyes Street to Curtner Avenue, and Cadwallader Plaza bounded by
Monterey Road, Keyes Street and South Second Street: (map attached). The project is located
within the right-of-way of State Route 82.

This project was originally intended to be completed by September 30, 2003. However, after the
initiation of the design process, the State requested unanticipated additional engineering studies.
In addition, funding for the project was put on hold for a period of time while the San José
Redevelopment Agency budget was reviewed. The additional engineering studies and funding
issues have now been resolved. However, because of these changes, the completion date for the
project is now anticipated to be February 2005. The purpose of this memo is to confirm the new
project schedule and to approve a continuation agreement with the design consultant to coincide
with the revised project completion date.
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ANALYSIS

The bid opening for the project is now scheduled for May 20, 2004, with the award by Council in
June 2004. Construction is now scheduled to begin in August 2004 with completion by February
2005. City staff therefore recommends modifications to the project schedule and approval of a
continuation agreement with Bellecci & Associates, Inc. to extend the term of the agreement by 18
months to September 30, 2005, in order to provide sufficient time to complete this project.

PUBLIC OUTREACH

The San José Redevelopment Agency provided the Public Outreach during the design development
phase of this project. The Agency drafted the Monterey Corridor Redevelopment Plan that outlined
the scope of the median improvement project for Monterey Road, which was approved by Council in
December 1994. Beginning in 2000, the Agency presented the project concept and later, design
documents at several meetings with members of the Washington Coalition, adjacent property owners
and tenants. These groups subsequently accepted the project.

COORDINATION

This project and memorandum have been coordinated with the City Attorney’s Office, the
Departments of Finance, Planning, Building and Code Enforcement and Transportation, San José
Redevelopment Agency and the City Manager’s Budget Office.

COST IMPLICATIONS

1.  AMOUNT OF RECOMMENDATION: None

2. COST OF PROJECT:

Project Delivery $ 713,000
Construction (Engineer’s Estimate) 1,823,000
Contingency (8%) 146,000

TOTAL $2,682,000

3.  SOURCE OF FUNDING: 450 - Services for Redevelopment Capital Projects Fund
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FISCAL IMPACT: This project is consistent with the Council-approved Budget Strategy
Economic Recovery section in that it will spur construction spending in our local
economy. In the first year, the project will have a neutral effect on the General Fund.
After the one-year maintenance period is completed, the project will have moderate
operating and maintenance impacts on the General Fund estimated to be in the amount of
$9,800 annually, beginning in 2005-2006.

BUDGET REFERENCE

Last Budget
Fund | Appn | Appn Name RC# | Total Appn | Amount for | 2003-2004 Action
No. No. Agreement Appn. (Date, Ord.
Ordinance No.)
450 | 6813 | Monterey 113593 | $2,308,456 None Section No. 1-27-04,
Corridor Median 20.05, Ord. No.
Improvement Page 12 27061
Total $2,308,456 None

Note: $305,000 in funding was appropriated in Fiscal Year 2000-2001 and $226,000 in Fiscal
Year 01-02, for a total amount of project funding of $2,836,000. These funds were expended for
consultant fees and City design management.

CEQA

Use of a Final EIR, PP01-07-135.

KATY ALLEN
Director, Public Works Department
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